
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

11:00 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 596 Date: 06-Aug-2013 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 428

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

CCO-314 A354 rod testing

Today I was doing inspection for the CCO-314 work of A354, Grade BD rod testing. See the diary of Bob
Brignano for additional details as he was also inspecting this work.

- At 07:00, I arrived at the pier-7 office.
- From 07:00 until 07:30, I did misc office work.
- From 07:30 until 12:00, I was inspecting the work at the CCO-314 test rigs. The crews were building the
shade tents & flushing the live end of the wet chamber on rod #3. The wet chamber needed to be flushed
because the pH of the water previously added was not acceptable. The wet chamber was flushed twice
with de-ionized water. Also, the water supply tank was emptied, & a new tank was brought in & filled with
5 drums of de-ionized water (note: the new tank already had the salt added). Also, rod #3 was exercised
by bringing the load up to 200 kips 3 times. After this exercise, the strain gauges were re-zeroed by VGO.
- Note: I checked on the water level in the wet chambers on test rigs #1 & #4. On both the dead end &
live ends, the rods within the wet chamber were completely submerged.
- From 12:00 until 12:30, lunch.
- From 12:30 until 15:45, I assisted with leading a tour on the bridge at the request of Brian Boal.
- From 16:00 until 17:00, I was inspecting the work at the CCO-314 test rigs. The crews were wrapping up
their tools & equipment. The wet chambers on rod #3 had earlier been filled. The leak rate on the dead
end was a little more than usual. It is expected that the leak rate will lessen significantly after the rod is
loaded, similar to each of the first 2 rods. Bob Brignano & I re-filled the wet chambers.
- Note: I again checked on the water level in the wet chambers on test rigs #1 & #4. On both the dead
end & live ends, the rods within the wet chamber were completely submerged.
- From 17:00 until 17:30, I wrote my diary for the day, checked email, & did other misc office work.

Labor hours for CCO-314 today:
- Jimmy Osbourn - Ironworker - 10 hours
- Barry Rothman - Ironworker - 10 hours
- Zach MacDonald - Ironworker - 10 hours
- Carlos (Pedro) Garcia - Laborer - 10 hours
- Froylan Ruiz-Ayala Jr - 10 hours
- 3 workers from subcontractor VGO - 8 hours
.

Bid Item: 067 C-PWS-SEW.06704-0120F4 Install Cable Shrouds East of W2

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JIMMY OSBURNIronworker 8.00 2.00 0.00 10.00

APP ZACHARIAH MACDONALDIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00
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